Programme of works

	

Operation
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11 Jan 2021
	
18 Jan 2021
	
25 Jan 2021
	
1 Feb 2021
	
8 Feb 2021
	
15 Feb 2021
	
22 Feb 2021

	
	Weeks
	1
	2
	3
	4
	5
	6
	7

	1st fix joiners 
	1
	
	
	
	
	
	
	

	1st fix plumbers
	1
	
	
	
	
	
	
	

	1st fix electricians 
	1
	
	
	
	
	
	
	

	Plasterers 
	2
	
	
	
	
	
	
	

	2nd fix plumbers 
	1
	
	
	
	
	
	
	

	2nd fix electricians 
	1
	
	
	
	
	
	
	

	2nd fix joiners 
	2
	
	
	
	
	
	
	

	Painters 
	1
	
	
	
	
	
	
	

	Site clean
	1
	
	
	
	
	
	
	



